FORM DPW-CIA 2/05 STATE OF HAWAII
g Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  April 2014

Date: April 15, 2014
CONTRACTOR: Isemoto Contracting Co., Ltd '

ADDRESS: P.O. Box 4669 Contract No. 61601 I Ji
City, State ZIP: Hilo, Hawaii 96720 DAGS Job No. 61-10-0673
PROJECT TITLE: Hilo State Office Building Upgrade Elevator
CONTRACT FOR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 405,575.00  |[DUE MONTHLY: [ ] PROJECT SCHEDULE

{ ] DAILYREPORTS [ 1 PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST  { | CONTRACT NUMBER

[ ] PROJECT NAME AND LOCATION [ ] ALL SIGNATURES
CHANGE ORDERS I MISC: [ 1 PROJECT ACCEPTANCE
Total $ 1,933.89 [ 1 AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount $ 407,508.89
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 97.24% $ 394,400.00 100.00% $ 1,933.89 $ 396,333.89
Retained REDUCED | ] $ 31,089.00 $ 96.00 $ 31,185.00
Amount Subject to Payment $ 363,311.00 $ 1,837.89 $ 365,148.89
Payments to Date $ 356,048.00 $ - $ 356,048.00
Payments Now Due $ 7,263.00 $ 1,837.89 $ 9,100.89
II:a):kment No. FINAL[] 7
¥. Computed and Checked by 2. I certify that the above bill is correct, just, that payment has not been received, and

all payroll affidavits have been submitted, are current, or proper deductive exclusions

have been made to this request; and least 80% of our workforce resides in Hawaii
(2AA T 2o/4

J Project Inspector or Engineer Date .
Isemoto Contracting Co., Ltd

3 Recommended

Name of Contractor

; S-12v4y
Area Engineer/Architect i Date
W\W ZW 1C/\2/\4 @éﬁz 4/24%4
5 flpprojed ¥ Branch Chief or District Engineer = Date By signature / Title. Dwayne Tawa!al Project Manager Date
e P

pkc Admlhistrator certifiegsthat change grders have been issued and the work performed
" (9
/ ’a;/ MAY 1 42014

V State Public Works Administrator Date




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: April 2014

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61601
PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
fa)
% CONTRACT
(e} LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
E') PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI CMPL % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $178,125 $166,950| 100.00% 5% $8,347|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Simmon's Steel Reinforcing Steel C-25707 $1,815 $1,815| 100.00% 10% $181
Mutual Welding Structural Steel ABC-440 $13,570 $13,570| 100.00% 10% $1,357
KONE, Inc. Elevators C-11336 $146,588 $146,588| 100.00% 10% $14,658
Tilecraft, Inc. Tile C-17712 $3,285 $3,285| 100.00% 10% $328
Unitek Insulation Abatement C-11851 $7,985 $7,985| 100.00% 10% $798
Big Island Air Condition Air Conditioning C-31753 $12,500 $12,500| 100.00% 10% $1,250
De Lima's Plumbing Plumbing C-13345 $4,462 $4,462| 100.00% 10% $446
Key Painting, Inc. Painting C-32994 $10,160 $10,160| 100.00% 10% $1,016
Hirayama Bros. Electric Electrical C-11620 $27,085 $27,085| 100.00% 10% $2,708
Total Retained from Subs $227,450 $22,742|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $31,089]

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd

Name of Contractor

4l )i

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

q Lg%,)

the Monthly Estimate Sheet

' Datel

Checked/Verified by:

4l

Initial - Project Inspector or Engineer



_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: April 2014

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

DPW-CIA 7/06

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61601
PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
a CHANGE
w ORDER
9 LICENSE CHANGE ORDER| COMPL. %{| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $1,934 $1,934] 100.00% 5% $96[A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
%CONTRACTOR TRADE NO. AMOUNT| TO DATE CMPI;' % RETAINED
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0| 10% $0
#0Iviol | 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0|B

| [CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd

dha) 4

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Name of Contractw

Dhte (

Checked/Verified by.

#d

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip
PAYMENT NO.: 7 PROJECT TITLE: HILO STATE OFFICE BUILDING - UPGRADE ELEVATOR
BILLING MONTH: April-14 DAGS JOB NO.: 6 1-10-0673 CONTRACT NO.:

61601
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD
VENDOR CODE: 7062800
Original Contract Payment Suffix: 1
uffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $7,726.00 $463.00 $7,263.00
Totals: $7,726.00 $463.00 $7,263.00
Change Order Payment Suffix; 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $1,933.89 $96.00 $1,837.89
Totals: $1,933.89 $96.00 $1,837.89
Grand Total: $9,659.89 $559.00 $9,100.89
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Vendor Code 7062800
Cost Code 3A1

Voucher No. S 190 M \2

Verified By ry MAY 22 2014



